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SIATEIROUTE 98 (STATE ROUTE 111 TO STATE ROUTE 7) |-
W OVERALL GOAL B TRAFFIC
e Improve traffic and pedestrian safety, SR-98, along with SR-7, is expected to
increase capacity, and relieve facilitate the increase in the movement of
congestion in and around the City of cross-border traffic with Mexico as a
Calexico. result of NAFTA. Traffic forecasts indicate
e Accommodate NAFTA, interregional that widening SR-98 is needed to
and local traffic by improving access accommodate the current and future
between the new Calexico East Federal traffic demands, and to help relieve
Port of Entry to SR-111 and beyond. congestion in the City of Calexico.
B PROJECT B FUNDING
State Route 98 (SR-98) is an east/west The estimate cost of the project is $66.8
two-lane conventional highway, which parallels million. There is currently $8.9 million of
the international border in Imperial County. The ~ TCRP and $2.5 million of STIP-RIP funds
plan calls for widening and/or realigning of programmed. The project also has
SR-98 between State Route 111 and State received a Federal Congressional Earmark
Route 7 from two to four lanes (six in some for $4 million. An additional $51.8 million

locations). The project will require acquisition of  is needed to fully fund the project.
additional right of way, and relocation of
irrigation systems. This project is included in B SCHEDULE

the state’s Transportation Congestion Relief Due to funding and resource constraints,
Program (TCRP). work on the project had been suspended
but Caltrans does plan to restart the

M STATUS environmental phase in early 2008. It is
The project is currently in the Project estimated that the environmental phase
Report/Environmental Document phase. A and the selection of the alignment
Value Analysis Study was prepared to help alternative will be completed by 2010.
identify alignment alternatives to be evaluated The scheduled for design and
during this phase. construction will be contingent on the

availability of funding.

B CONTACT
For more information on the project,
please contact Project Manager Mario
Orso at (619) 688-2561.
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